o | _ o
" Approved For Relgase 2003/12}11 s GIAARDP75B00285R8¥0300070048-0

25X1

Copy 5 of 14

12 May 1969

MEMORANDUM FOR: Director of Special Activities

SUBJECT: Planning and Programming OSA Operations
Division Activities (15 May -31 December 1969)

1. Between now and 31 December 1969, numerous OSA
priority events are being planned that require your review and
concurrence. Attached is a listing of these activities, some have
been previously approved by you, others will require actions outside
OSA. '

2. With your concurrence, we plan to proceed with the
necessary actions to coordinate and complete the activities as 25X1
indicated.

“ WILLTA —SHELTON
Coli%/re;,uUSAF
Deputy for Operations, OSA

Attachment:
Listing of Operations Activities

CONCUR:

25X1

/3 Maqé?

"Director of Special Activities _ Date - l
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25X1 SAS/O/0SA
Distribution:
#1 - D/SA
| #2 - D/OPS
#3 - D/R&D
#4 - SS
#5 - AMS
#6 - COMPT
#7 - D/M
#8 - INTEL
#9 - IDEA
#10 - SAS
#11 - WD
#12 - COMMO
#13 - CC
#14 - RB/OSA
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. ATTACHMENT TO

25X1

OSA OPERATIONS DIVISION ACTIVITIES
CARRIER QUALIFICATION TRAINING FOR U-2 PILOTS: 25X1
a. T-2 training at Pensacola NAS, Florida, _
Duration: 2 weeks beginning P-August1969, [Sepl oo e
b.  Moorest gear evaluations at Detachment G , _
Duration: 10 days beginning +Augwst1987, (5 Aug o» @
) | ' 25X1
€. Mirror Landing Practices (MLP) at Detachment G for all
U-2 pilots beginning at end of Moorest gear evaluation,
Duration: One month beginning 1-September-1969, 5 Sagl AR
d. Carrier qualification training for four U-2 pilots during
November or December. Duration: One week. 25X1
TEST PROGRAM:
a. Planning session at Detachment G during week of 12 May 1969,
25X1
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b. Test Plan to support program test will be submitted by
Detachment G NLT 1 June 1969,
c. Results of tests to be presented to Project Headquarters '
Command section NLT 1 July 1969 with recommendations
for follow-on test and/or implementation proposals for
25X1 on U-2R.
d. 1 August 1969 follow-up with recommendations approved
in "c'" above.
5. DETACHMENT H DEPLOYMENT EXERCISE 25X1
a, Planning conference to establish objectives, plans, etc.
to be held during June 1969,
25X1 b. Move subsequent to 15 July 1969 per request
Detachment H Commander. Duration: 2 weeks,
6. SCOPE SAINT III:
a. Preliminary planning meeting for only Project Headquarters
Staff and Detachment G staff during early July 1969.
Purpose: Define requirements, objectives, plans and timing.
b. Joint preliminary planning meeting between Project Head-
25X . quarters Staff | |to be held in
Washington late July 1969,
. 25X1
d., Black Book submission to 303 Committee during late
September 1969,
e. SCOPE SAINT III exercise during October- 25X1
- November 1969,
25X1
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